Sprint Backlog - Sprint 0 Product Backlog

(1 Story Point: 1 Developer Hour)

User Story	Task	Story Point	Dependencies
U1	Т1	3	
U1	Т2	3	T1
U1	Т3	6	
U1	Т4	3	Т1, Т3
U2	Т5	1	
U2	Т6	2	Т5
U2	Т7	4	
U2	Т8	2	T5, T7
U3	Т9	1	
U3	T10	3	Т9
U3	T11	4	
U3	T12	2	T9, T11

Sprint Planning

(Cha: Charles, Che: Cheng, F: Fides, J: Jerry, M: Mahesh)

	Task points	Day1	Day2	Day3	Day4	Day5	Day6	Day7
т1	3	Cha: 3						
Т2	3	M: 2	J: 1					
т3	6	F: 1	Che: 1	F: 2	Che: 2			
Т4	3					F: 3		
Т5	1		Cha: 1					
т6	2			M: 2				
т7	4			Che: 2	F: 2			
т8	2						F: 2	
Т9	1			Cha: 1				
T10	3					J: 3		
т11	4					F: 1	Che: 3	
Т12	2							F: 2

Sprint Execution

	Task							
	points	Dayl	Day2	Day3	Day4	Day5	Day6	Day7
T1	3				Cha: 1	Cha: 2		
т2	3					M: 1	M: 2	
т3	6						F:4	Che:2
Т4	3						F:3	
т5	1							Cha: 1
т6	2							Che: 2
т7	4							F: 4
т8	2							F: 2
Т9	1							
T10	3							
T11	4							
T12	2							

Sprint Burndown

Days	0	1	2	3	4	5	6	7
Provisional (Story points left to burn)	34	31	27	24	14	8	3	0
Actual (Story points left to burn)	34	34	34	34	34	31	25	10

